
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:48 PM

Run date

Time

Reviewer: Wright, Doug 09-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 434
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Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower at 81 meters
elevation , work on the tower crane , & work on the struts at 77 meters elevation . Crews started at 7:00
AM.

Augie , Casey , & Carlos had to work on the barge & on the W line rigging materials to the site for
the struts , & for the erection tower , prepare the tower crane sections for erection , & work with the other
crews in all areas . Crews started at 7:15 AM.

Tony , Kevin , Michael , & Barry had to work on the outside , Obra , Pablo , Ryan E , Ryan N , &
Jacob had to work inside the tower shafts . Crews had to work on the struts at 77 meters elevation . They
had to install the remaining temporary bolts & pretension them . Crews started at 7:10 AM.
Tony , Kevin , Barry , & Michael They were done at 12:00 PM.

In the afternoon , crews ( Casey & Augie joined them at 12:40 PM. ) had to remove the
adjustment lugs on the top of the tower shafts ( Total 16 lugs ) , set the top façade plates , pull out of the
site the excess materials , set the grating & hand rails for the permanent platform above the cross
members . Crews started at 12:40 PM. They were done at 2:10 PM.

After that , Tony , Kevin , Carlos , Casey , & Augie had to work on the erection tower . Crews had
to set the center section of the working platform at 81 meters .

Nick flew the center piece to the site at 2:20 PM. Crews had to set 2 fall chains on the East side of
the platform to secure the East end & secure the West end with few bolts . Crews started at 2:30 PM. They
were done at 3:00 PM.

Then , crews had to set the East cross member . Crews had hard time fitting the beam

Pablo , & Ryan N. had to install & pretension the remaining bolts on the West connection of the
center platform . Crews started at 3:30 PM. They were done at 5:15 PM.

Obra , Barry , Michael , Jacob , & Ryan E , were done bolting the East struts at 5:00 PM. All crews
had to wrap up their tools & equipment . They left at 5:20 PM.

Alex Blanco had to prepare the 50 millimeters bolts for the tower crane installation . He had to
clean & lubricate the bolts for 8 sections . He started at 7:30 AM. He was done at 5:00 PM.

Mathew Greer , & Kevin Karber had to work on the landing platform on the South side of the East &
South tower shafts . Crews had to snug & pretension the bolts . Crews started at 12:45 PM.they were done
at 3:30 PM.

After that , crews joined the other crews on the erection tower East cross member . They had to
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install , & snug the bolts on the North connection . Crews were done at 5:10 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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